



2024 Construction Season Weekly Update:

Date: October 28th, 2024

This is the final weekly update of 2024.

Project: Bryant Street (Eva St – Howard St) & Howard Street (Bryant St – Cliff St) Improvement Project

This project was awarded to Haas Sons, Inc. The project includes underground utility work (storm, sanitary, & water), curb and gutter, street surface and driveways. The contractor began work on 5/2/2024. The project was substantially completed on 8/19/2024. The project is now complete other than minor punchlist items.

Project: Warren Street Improvement Project (Badger St – Palmer St)

This project was awarded to Haas Sons, Inc. The project includes underground utility work (storm, sanitary, & water), curb and gutter, street surface and driveways. The contractor began work on 6/17/2024. The project was substantially completed on 9/12/2024. The project is now complete other than minor punchlist items.

Project: Garden Street (West Terminus – Park Ave)

This project was awarded to Haas Sons, Inc. The project includes underground utility work (water, sanitary & storm sewer), curb and gutter, street surface and driveways. The contractor began work on 7/23/2024. The project was substantially completed on 10/17/2024. The project is now complete other than minor punchlist items.

Project: Grove Street Storm Sewer Emergency Repair

On the night of August 29th, 2024 a storm sewer failed in the bank near the intersection of Bluff St and Grove St causing a washout onto the bike trail below. An emergency contract was executed to repair the washout and storm sewer. Crews were on-site beginning 9/23 to make the permanent repairs to the storm sewer. The storm sewer and slope down to the river have now been restored. In the coming weeks, the street and trail will be paved, completing the project.

Project: Xcel Gas Project – Bridge Street, Elm Street, Bay Street & Jefferson Ave (STH 124)

Xcel Energy will be replacing gas mains in Bridge Street from Birch Street to Elm Street, Elm Street from Bridge Street to High Street, Bay Street from Spring Street to River Street and Jefferson Avenue from Pond Street to John Street. Work began the week of 9/16. Bridge Street, Elm Street, Bay Street and Jefferson Avenue will remain open to through traffic during the work with some lane shifts, but some sidewalk detours will be required. Temporary no parking in some areas will be utilized.

Street Sweeping

Street sweeping operations have increased in frequency in order to keep up with the falling leaves. Street sweeping may begin as early as 4 AM in the City.